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Act Description ODE? %eu'? E?;:')tl FE;:'ISB;] :?;2{ % Resource Bugg:tted e MAY = 3 JU:; x i x 14.vUL - > = AUG =
PRECONSTRUCTION & MOBILIZE ! : ; ; ; 5 < | ; f
1000 PRE-CONSTRUCTION MEETING 1d|  0[|22APR14A [22APR14 A 100 0 ! : : ;
M 1010 NOTICE TO PROCEED 1d|  0[02JUN14A |02JUN14 100 0 |NOTICE TO PROCEED i 1
Y 1020 PROJECT START 1d|  0[09JUN14A |09JUN14 100 0 ; ' PROJECT START ! ; ! 3
l 1030 CONTRACT DURATION 24d *| 24d *|02JUN14  |04JUL14 ol o 0 ; ' ' CONTRACT DURATION 3
k 1040 SUBMITTALS 3d|  0|15MAY14 A |02JUN14 100 0 = SUBMITTALS : 3
B 1050 MATERIAL PROCUREMENT 1d|  0[02JUN14 |02JUN14 100 0 MAfERiAL‘I’Diié)éQKEME’NT’""""’g ””””” B
WS 1060 MOBILIZATION 1d| 1d[02JUN14  |02JUN14 23d| 0 0 ' MOBILIZATION : : :
; CONSTRUCTION ; :
f 1160 TC LANE CLOSURE 2d|  0[09JUN14A [10JUN14A 100 0 éTC LANE CLOSURE : i
§ 1170 DIGOUTS REMOVAL & DEEP LIFT PAVE 2d|  0[09JUN14A [10JUN14A 100 0 ! DIGOUTS REMOVAL & DEEP LIFT PAVE : !
B 1180 TC SWITCH LANE CLOSURE 2d|  0|10JUN14A |10JUN14 100 0 5 TC SWITCH LANE CLOSURE ; :
B 1185 GRINDING ASPHALT 2d|  0[11JUN14A |12JUN14A 100 0 { "j,—:JGRINDING ASPHALT 3
1190 PAVING ROADWAY 2d|  0[11JUN14A |12JUN14A 100 o | B '_;I?AVING ROADWAY = 3
1200 SET TABS 1d|  0[12JUN14A [12JUN14A 100 0 H "IJ*SE’T’%AB’S"", ”””””””” c B -
B 210 ADJUST WATER VALVES 1d|  0[13JUN14A [13JUN14A 100 0 LéADJUST WATER VALVES !
1220 ADJUST MH'S 1d|  0[13JUN14A [13JUN14A 100 0 E ADJUST MH'S ;
1225 INSTALL LOOPS 3d| 0|16JUN14A [18JUN14A 100 0 ! 1leSTALL LOOPS : ;
FINAL CLEAN UP 3 : : ; ]
1230 STRIPING 3d| 0|19JUN14A [20JUN14A 100 0 : ; HEIRIPING ; ;
1240 FINAL CLEAN UP 3d|  0|23JUN14A |27JUN14A 100 0 3 : ﬂc:’em uP ' |
1250 PROJECT COMPLETE of o 04JUL14 A 100 0 ? : PROJECT COMPLETE ;
Start date 02JUN14 ——————
Fiish dete — 02JUN4 SULLY-MILLER CONTRACTING CO. B rogress ber
Run date 16MAY 14 HESPERIA OVERLAY PROJECT _gﬂgcri'a?;"bar
Pags n'umber 1A Start milestone point
© Primavera Systems, Inc. JOb # 1 01 59022 2 Finish milestoneppoint




